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Current Yr Prior Yr Annual
## DELIVERED (RTL/VOTE) YTD Actual YTD Actual % Actual      Plan     Advanced*
     STIP Program 13 10 40% 57 3
     STIP Time Extensions 0 6 86% 7
     SHOPP Program 76 11 60% 146 21
     Subtotal Program Delivery 89 27 55% 210 24

## ADDITIONAL DELIVERY
     Toll + Seismic 8
     Retrofit Soundwall 6
     Minor - Maintenance 262
     Project Delivery Only 4
     Emergency 39
## TOTAL DELIVERY 435

(Dollars in Millions) Current Yr Prior Yr Annual Advanced
$$ DELIVERED (RTL/VOTE) YTD Actual YTD Actual % Actual      Plan     Not in Plan
     STIP Program 259$         207$         53% 887$         11$          
     STIP Time Extensions 0 38 57% 67
     SHOPP Program 371           68             78% 563           117          

     Subtotal Program Delivery 630$         313$         62% 1,517$      128$        

$$ ADDITIONAL DELIVERY
     Toll + Seismic 385$         400$         
     Retrofit Soundwall 13 50
     Minor - Maintenance 128 168
     Project Delivery Only 186           186           
     Emergency 32             55             
$$ TOTAL DELIVERY 1,687$      2,376$      

$$ DELIVERY BY FISCAL YEAR FY98/99 FY99/00 FY00/01 FY01/02 
     Annual Plan 2,140$      2,830$      2,300$      2,376$      
     Total Program thru 3rd Quarter 1,606$      1,192$      855$         1,687$      
    % Delivery to Date 75.0% 42.1% 37.2% 71.0%

   YTD is Voted or RTL accomplished 

* Future year advanced projects not included in YTD Actual number

  Current Yr = First programmed in Current Year

  Prior Yr = First Programmed in Prior Documents in Prior Years

STIP, SHOPP PROGRAM AND ADDITIONAL DELIVERY
CTC Quarterly Report - Q3 FY 01/02
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STIP, SHOPP PROGRAM
CTC Quarterly Report - Q3 FY 01/02
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SUMMARY OF FY 01/02 RIGHT OF WAY ALLOCATION 

(Expenditures thru 3rd Quarter)
(Dollars in Millions)

Total Fiscal Year Planned Expended
Budgeted Thru 3rd Qtr Thru 3rd Qtr

Major Capital Projects Total 148$     111$   75$     
Fund Reservation 
     Minor Project, etc. 7           5         2         
     Post-Certification 8           6         21       
     Hardships 2           2         4         
Damage to property 5           4         3         

TOTALS 170$     128$   105$   

CAPITAL OUTLAY FYTD Planned FYTD Actual
     Allocation 170$   170$   
     Expenditures to Date 128     105     

     Remaining Allocation 43$     65$     

     % Expenditures to Allocation 75% 62%

3rd QTR COMPARISON FY 99/00 FY 00/01 FY 01/02
     Allocation                200$     195$   170$   
     Expenditures to Date    122       95       105     

     Remaining Allocation 78$       100$   65$     

     % Expenditures to Allocation 61% 49% 62%

CTC Quarterly Report - Q3 FY 01/02
RIGHT OF WAY   
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`
Additional

(Planned) (Percent) Completed
Year to Date

Notice Of Preparation
  STIP 6 8 75% 1
  SHOPP (None planned)

Draft Environmental Documents:
  STIP Environmental Impact Reports 6 16 38%
  STIP Negative Declarations 4 28 14%
Total STIP DED Milestones 10 44 23%

  SHOPP Environmental Impact Reports 1 3 33%
  SHOPP Negative Declarations 5 21 24%
Total SHOPP DED Milestones 6 24 25%

Total Combined DED Milestones 16 68 24%

Final Environmental Documents:  
  STIP Environmental Impact Reports 4 10 40%
  STIP  Negative Declarations 8 17 47% 1
  STIP  Categorical Exemptions 10 17 59%
Total FED Milestones 22 44 50% 1

  SHOPP Environmental Impact Reports 0 1 0%
  SHOPP Negative Declarations 9 20 45%
  SHOPP  Categorical Exemptions 35 57 61%
Total FED Milestones 44 78 56%

Total Combined FED Milestones 66 122 54%

Chart figures have been modified since 2nd qtr report in response to CTC staff comments on list of projects.

Annual 

ENVIRONMENTAL DOCUMENT MILESTONES
CTC Quarterly Report - Q3 FY 01/02

FY 01/02 DELIVERY PLAN ENVIRONMENTAL MILESTONES

Milestone Description
Actuals 

Completed
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ENVIRONMENTAL DOCUMENT MILESTONES
CTC Quarterly Report - Q3 FY 01/02

FY 01/02 DELIVERY PLAN ENVIRONMENTAL MILESTONES
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SEISMIC RETROFIT OF HIGHWAY BRIDGES
(Dollars in Millions) Total

Contract Retrofit Capital Percent Total
VALUE OF PROJECTS  Awarded Completed  Planned Awarded *  Planned **
Phase 2 Bridges 739$       630$        1,000$  74% $1,350

Contract Retrofit Total Percent
NUMBER OF BRIDGES  Awarded Completed Planned Completed
Phase 2 Bridges  1,138* 1,135 1,155 98.3%

SEISMIC RETROFIT OF TOLL FACILITIES
(Dollars in Millions)

Number of Current Retrofit Complete
Toll Bridge Facility Projects Status  Planned Current Total Cost
SF-Oakland Bay (SFOBB) :
-- New East Bay Span**** 4 UC/Design Wnt-01 Fall-01 Wnt-04 see below 2,600$     

WB Roadway Fall-05****
EB Roadway Spr-07****

-- West Bay Span, Appr. 8 UC/Design Spr-94 Spr-94 Fall-03 Sum-08 700          

     & Yerba Buena Island Subtotal SFOBB 3,300$     

Benicia-Martinez 2 UC Spr-97 Spr-98 Sum-99 Spr-02 190$        
San Mateo-Hayward*** 3 Complete Spr-97 Sum-97 Fall-99 Spr 00 190          
Richmond-San Rafael 1 UC Fall-97 Fall-00 Fall-00 Spr-05 665          
Carquinez (Eastbound) 1 Complete Sum-97 Spr-98 Wnt-99 Wtr-02 125          
Vincent Thomas 1 Complete Spr-97 Spr-97 Wnt-99 Spr 00 62            
San Diego-Coronado 4 UC Sum-97 Fall-97 Fall-99 Spr-02 105          

 UC = Under construction Subtotal Non-SFOBB 1,337$     
Total Cost Estimate 4,637$     

   * measure of retrofit contracts, excluding mitigation contracts

  ** Includes support cost

 *** Data does not include landscape mitigation contract.

**** East span roadway - dates open to traffic.

NOTES:

---   Summer (Sum) = Jul-Sept of the calendar year;  Fall = Oct-Dec of the calendar year;

       Winter (Wnt) = Jan-Mar of the calendar year;  Spring (Spr) = Apr-Jun of the calendar year 

       Retrofit of the Westbound Carquinez Bridge will be a new bridge constructed from Regional Measure 1.

       Planned - original milestone target dates.

 Planned    Current

SEISMIC SAFETY RETROFIT PROGRAM

Begin Construction

CTC Quarterly Report - Q3 FY 01/02
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PHASE 2 SEISMIC RETROFIT SUMMARY

Phase 2 has 18 bridges remaining in various stages of design with two other bridges under 
construction.  The remaining Phase 2 projects in design include the most complex and costly 
structures to be constructed over a longer period of time.

For the toll bridge program, there are twelve retrofit contracts on non-SFOBB toll bridges.  Of the 
twelve retrofit contracts, eight are completed, and four are under construction.

The eastbound Carquinez bridge retrofit was completed during the third quarter.  This brings the
number of completed toll bridges to three (out of a total of seven) toll bridges being retrofitted.

The SFOBB consists of the west and east span.  The SFOBB west span currently has a total 
of eight contracts.  Four contracts are completed, three are under construction, and one in design.

The SFOBB east span has four major construction contracts.  Construction has begun on the
east span replacement.  One major contract is currently under construction.  Two major contracts
are currently in design, with the final contract for demolition to be done in the future.

 

SEISMIC SAFETY RETROFIT PROGRAM
CTC Quarterly Report - Q3 FY 01/02
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Total Program to Date Contract Percent Total Percent Total
 Awarded Awarded Completed Completed Planned

Value of projects 36,228$      16.0% 1,446$       0.6% 226,000$        
(Dollars in Thousands)

Total Program to Date Contract Percent Total Percent Total
 Awarded Awarded Completed Completed Planned

Number of Locations 14 22.2% 2 3.2% 63

YTD % Annual
Actual Planned Act/Plan Planned Advanced

Environmental (PAED) 12 14 86% 16 0
Right of Way Certification 1 1 0% 13 0
Ready to List (RTL) 0 1 0% 8 0
Construction Completion  (CCA) 0 0 0% 2 0

Soundwall Milestones 13 16 81% 39 0

To date, a total of fourteen locations ( 22%) have been delivered.  A total of $36 million in funds ( 16%)
have been allocated.  Two locations have been completed.

It is anticipated that another 10 - 20 locations will be delivered late in the 01/02 fiscal year.

 

Milestones Completed Year to Date

 AB1740 RETROFIT SOUNDWALL PROGRAM
CTC Quarterly Report - Q3 FY 01/02

RETROFIT SOUNDWALL PROGRAM SUMMARY (CUMULATIVE)

01/02 FY DELIVERY PLAN RETROFIT SOUNDWALL MILESTONES COMPLETED
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 AB1740 RETROFIT SOUNDWALL PROGRAM
CTC Quarterly Report - Q3 FY 01/02
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ESTIMATES PROCESSED (during the quarter) Q4 00/01 Q1 01/02 Q2 01/02 Q3 01/02
Proposed Final Estimates (PFE)

Total number processed 106 157 183 161
Total value of processed for payment $443 $279 $347 $530
Percent PFE processed within 60 daysa 75% 84% 74% 68%

Final Estimates (FE)
Total number processed* 143 118 161 190
Total value of processed for payment $387 $603 $440 $404
Percent FE processed within 240 daysa 79% 73% 81% 84%

CONTRACTS WITH CLAIMS (on last day of quarter)b

Total number of completed contracts 605 601 623 562
Total contract allotment $2,554 $2,513 $2,574 $2,492
Total value of claims $209 $214 $212 $189
Claims as a percent of total contract allotment 8% 9% 8% 8%

CONTRACTS IN ARBITRATION (on last day of quarter)c

Total number of arbitration cases 87 76 69 69
Total contract allotment $898 $739 $800 $727
Total value of claims filed in arbitration $125 $103 $137 $109
Filing as a percent of total contract allotment 14% 14% 17% 15%

ARBITRATION PAYMENTS (during the quarter)
Number of payments processed 6 5 9 6
Total value of payments processed $7.0 $6.5 $7.1 $1.6
Total contractor's arbitration filed amount $24.0 $14.5 $29.1 $2.9
Payments as a percent of arbitration filed amount 29% 45% 24% 55%

a Percent PFE processed within 60 days = Delivered-on-time rate % (see attached graphs)
Percent FE processed within 240 days = Delivered-on-time rate % (see attached graphs)

b

c
 

*

CONTRACT ADMINISTRATION
Division of Construction

Due to increased tracking capability, effective the first quarter of FY 01/02, First Final Estimates 
processed are reported.

A Contractor may file for arbitration 240 days after project acceptance, or within 180 days after 
final determinations on claims have been made. Contractors must file within 90 days after the 
Department makes a final determination on claims or lose opportunity for arbitration (Contractors 
have 180 days to file on contracts that were approved prior to January 1, 1999.)

Proposed Final Estimates to which the Contractor has responded with a claim(s) and are prior to 
any arbitration being filed.

3rd Quarter FY 2001/02 ($ in Millions)
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Division of Construction
CONTRACT ADMINISTRATION

3rd Quarter FY 2001/02

PFE Backlog Status and PFE Performance 

0

5

10

15

20

25

30

35

Q4 99/00 Q1 00/01 Q2 00/01 Q3 00/01 Q4 00/01 Q1 01/02 Q2 01/02 Q3 01/02

P
F

E
 N

o
t 

Is
su

ed
 a

n
d

 L
at

e

0

10

20

30

40

50

60

70

80

90

100

D
el

iv
er

ed
-O

n
-T

im
e 

R
at

e,
 %

PFE not processed and late Percent PFE processed within 60 days

FE Backlog Status and FE Performance

0

20

40

60

80

100

120

140

160

180

Q4 99/00 Q1 00/01 Q2 00/01 Q3 00/01 Q4 00/01 Q1 01/02 Q2 01/02 Q3 01/02

F
E

 N
o

t 
Is

su
ed

 a
n

d
 L

at
e

0

10

20

30

40

50

60

70

80

90

100

D
el

iv
er

ed
-O

n
-T

im
e 

R
at

e,
 %

FE not processed and late Percent FE processed within 240 days

Page 12



CONTRACT STATUS Q4 00/01 Q1 01/02 Q2 01/02 Q3 01/02
Ongoing Contracts (on last day of quarter)

Total number of contracts with ongoing work 754 741 647 613
Allotted value of contracts with ongoing work $5,243 $5,449 $5,640 $6,827

After Acceptance (on last day of quarter)a

Total number of contracts accepted 957 1,107 1,191 1,153
Allotted value of contracts accepted $3,474 $3,697 $3,812 $3,633

PRODUCT DELIVERY
New Construction: Centerline Miles 24 2 1 12
New Construction: Lane Miles 123 2 19 28
New Construction: Structures 25 4 1 26
Reconstruction: Lane miles 67 105 114 81
Reconstruction: Structures 45 15 14 18
New HOV: Lane Miles 11 0 0 3
Operations: Lane Miles 55 146 3 10
Rehabilitation: Lane Miles 545 717 930 642
Preservation: Lane Miles 143 875 1,198 377
Landscaping: Acres 650 205 536 232
Sound Wall: Miles 5 4 1 3

96/97 97/98 98/99 99/00 00/01
Current

Year

         Total number of contracts with ongoing workTotal number of contracts with ongoing work 736 746 764 730 754 613
         Allotted value of contracts with ongoing workAllotted value of contracts with ongoing work $4,272 $4,476 $4,013 $4,427 $5,243 $6,827

         Total number of contracts acceptedTotal number of contracts accepted 588 693 893 1,121 957 1,153
         Allotted value of contracts acceptedAllotted value of contracts accepted $1,434 $1,889 $3,005 $3,378 $3,474 $3,633

a

Division of Construction
CONTRACT ADMINISTRATION

3rd Quarter FY 2001/02 ($ in Millions)

Contracts that have been accepted yet close-out activities (such as claims) have not been 
completed. Contracts in arbitration are not included.

CONTRACT STATUS

   Ongoing Contracts (on last day of fiscal year)

   After Acceptance (on last day of fiscal year)a
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3rd Quarter FY 2001/02
CONTRACT ADMINISTRATION

Division of Construction

Quarterly Contract Status
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INTERCITY RAIL
CTC Quarterly Report - Q3 FY 01/02

RIDERSHIP Actual Average 
Daily

Plan
Projection

Percent 
Difference

    July 2001 thru March 2002
        CAPITOL 802,783 2,930 903,780 -11%
        PACIFIC SURFLINER (all service) *1,290,559 4,710 1,275,615 1%
        SAN JOAQUIN 520,916 1,901 567,314 -8%
    01/02 Totals 2,614,258 9,541
    July 2000 thru March 2001
        CAPITOL 746,055 2,723
        PACIFIC SURFLINER (all service) *1,189,135 4,340
        SAN JOAQUIN 507,388 1,852
    00/01 Totals 2,442,578 8,915

Actual Results Business Plan Projection

Revenues Expenses Farebox 
Ratio ** 

Revenues Percent 
Difference

Farebox 
Ratio 

    July 2001 thru January 2002
        CAPITOL 7,144$     18,861$   38% 8,073$    -12% 31%
        PACIFIC SURFLINER (all service) * 18,525     34,769     53% 18,895    -2% 46%
        SAN JOAQUIN 12,029     26,550     45% 12,694    -5% 41%
    01/02 Totals 37,698$   80,180$   47%
    July 2000 thru January 2001
        CAPITOL 6,383$     15,863$   40%
        PACIFIC SURFLINER (all service) * 17,676     33,045     53%
        SAN JOAQUIN 11,912     25,513     47%
    00/01 Totals 35,971$   74,421$   48%
*    Includes State-supported and AMTRAK (basic system) share of all trains

**  Total Farebox (revenue/expense) Ratio is the average for all three corridors

FINANCIAL PERFORMANCE
(Dollars in Thousands)
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INTERCITY RAIL
CTC Quarterly Report - Q3 FY 01/02

Ridership and Financial Performance

Capitol Corridor - Ridership in the third quarter of FY 2001/02 increased by 9.6% on the Capitol Corridor, compared to 
the same quarter in the previous year.  Total ridership for three-fourths of the fiscal year is ahead of the previous 
year by 7.6%, but this total is 11% below the projection in the business plan.  Revenues for the first seven months of 
FY 2001/02 (through January 2002, the most recent period available) were up 11.9% compared to the previous year, 
while expenses rose 18.9% in the same period, and the resulting farebox ratio declined from 40% to 38%.

Pacific Surfliner Route – Ridership in the third quarter of FY 2001/02 increased by 7.0% on the Pacific Surfliners, 
compared to the same quarter in the previous year. Total ridership for three-fourths of the fiscal year is 8.5% higher 
than the previous year, and it is one percent above the business plan projection.  Revenues for the first seven 
months of FY 2001/02 (through January 2002, the most recent period available) were up 4.8%, while expenses were 
up 5.2% for the same period, and the farebox ratio remained steady at 53%. 

San Joaquin Route – Ridership in the third quarter of FY 2001/02 increased by 7.6% on the San Joaquins, compared 
to the same quarter in the previous year.  Total ridership for three-fourths of the fiscal year increased by 2.7%, but it 
is still 8% below the business plan projection. Revenues for the first seven months of FY 2001/02 (through January 
2002, the most recent period available) were up 1.0%, while expenses were up 3.9% for the same period, and the 
farebox ratio slipped from 47% to 45%.

Ridership Comparison
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Congestion Relief and Energy Savings

The Pacific Surfliner, Capitol Corridor and San Joaquin services together currently take over 1.6 million cars off the roads 
annually.  Much of that traffic would have otherwise traveled on congested corridors between Los Angeles and San 
Diego, between Sacramento and Oakland, and between Oakland and San Jose.  This results in an annual savings of 
over 7 million gallons of gasoline.

Capital Project Delivery 

A total of 20 projects and $90.379 million in State funds 
were programmed for delivery in the

 2001-2002 year in the 1996, 1998, and 2000 STIPs.

 As of March 31, 2002, 6 of those projects were allocated 
for a total of $31.005 million.  Seven of  these projects for 
a  total of  $16.02 million were advanced and allocated 

in prior fiscal years.

Capital Project Delivery STIP Projects
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1st Quarter 2nd Quarter 3rd Quarter 4th Quarter Year To Date
Projects Reported N/A 9 2 - 11
Programmed Amount N/A $2,145 $724 - $2,869
Expenditures N/A $2,076 $683 - $2,759

(Dollars in thousands)

CAPITAL SUPPORT
CTC Quarterly Report - Q3 FY 01/02

3rd Quarter FY 2001-2002 RIP and IIP Project Development Expenditures

PROJECT DEVELOPMENT EXPENDITURES

In December 2001, the Department began reporting final expenditures for Project Development
(Environmental and Design phases) that were programmed after approval of Senate Bill 45
with Regional Improvement Program (RIP) and/or Interregional Improvement Program (IIP)
funding in the State Transportation Improvement Program (STIP). Project details are reported
monthly in the allocation boxes and a summary is included in each Quarterly Report. Corridor
projects are excluded from the report until Project Development for all projects in the corridor is
complete.

The first reporting quarter (2nd Quarter) extends back to the adoption of the 1998 STIP, and
includes only nine projects, because most of the projects that have been delivered since then
have either had grandfathered support costs which are exempt from County Share calculations 
or are part of a designated corridor.  This effect will diminish in future reporting periods.
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Completed 
Contract 
EA's with 
claims on 

9/96

Current 
Contract 
Allotment 
in dollars       
$(1000)

Dollars 
paid in 
claim 

resolutio
n       

$(1000)

Dollars 
claimed in 
arbitration           

(Prayer 
amount)    
$(1000)

Update/Status

Claim dollars 
paid from 

contingency 
balance fund       

$(1000)

Claim 
Resolution 
Completed

1 07-007394 707 118 257 Arbitration closed by Contractor 1/97 0 Yes
2 07-007444 12,316 1,555 1,886 Arbitration 1,300 No
3 07-007574 1,260 30 0 Chief Engineer determination 0 Yes
4 07-007604 19,176 3 1,327 Arbitration decision Memo 10/21/97 0 Yes
5 07-060104 37,409 19,697 19,566 Arbitration decision Memo 5/14/98 10,840 Yes
6 07-060234 19,893 1,896 1,142 Arbitration decision Memo 7/21/98 1,301 Yes
7 07-060244 82,970 6,624 1,350 DRB Settlement 0 Yes
8 07-060284 136,804 239 0 District Settlement 0 Yes
9 07-060324 35,775 3,295 0 Chief Engineer determination 0 Yes

10 07-060334 73,995 446 10,677 Mediation determination 3,460 Yes
11 07-060354 24,559 415 2,977 Arbitration 150 Yes
12 07-060374 82,656 0 0 Chief Engineer determination 0 Yes
13 07-060384 83,737 43 1,162 Arbitration 0 No
14 07-110244 3,435 963 0 Chief Engineer determination 800 Yes
15 07-113284 704 79 0 Chief Engineer determination 0 Yes
16 07-114224 1,814 696 0 Legal Settlement Agreement 175 Yes
17 07-114244 1,767 253 0 Chief Engineer determination 219 Yes
18 07-114254 1,753 625 0 Chief Engineer determination 0 Yes
19 07-114284 2,028 334 0 Chief Engineer determination 280 Yes
20 07-118144 10,364 471 0 Chief Engineer determination 105 Yes
21 07-118164 1,198 208 0 Chief Engineer determination 171 Yes
22 07-118184 1,851 134 0 Chief Engineer determination 54 Yes
23 07-119954 1,661 28 0 District Settlement 0 Yes
24 07-112584 3,746 1 0 District Settlement 0 Yes

Total $641,578 $38,153 $40,344 $18,855

2507-118174 (1) 1,943 328 0 Chief Engineer determination 215 Yes
2607-118194 (1) 1,380 320 0 01-02 FY Notice of Preparations - STIP Projects 325 Yes
2707-119994 (1) 9,645 874 528 Arbitration Settlement 874 Yes

MTA Totals $12,968 $1,522 528 $1,414

TOTALS $654,546 $39,675 $40,872 $20,269

Note: Contingency balance of corridor fund:
(1) 100% funded by MTA - (MTA not contributing money)    Original contingency fund balance 23,261
      In addition, MTA has not contributed funds on several    Dollars paid from fund 20,269

      projects, including 07-007604 ($2,244,257).    Balance of contingency fund $2,992

Century Freeway (Route 105) tracking of CTC Resolution G-96-22
The Department is authorized by G-96-22 Resolution to consolidate the available contingency balances on the Century 

Freeway (Route 105) corridor projects for purposes of resolving claims within the corridor.  The following chart reports the 
claims settled and paid utilizing this authority. 

APPENDIX

Division of Construction
CONTRACT ADMINISTRATION AND CLAIMS EXPOSURE 

CTC Quarterly Report - Q3 FY 01/02  
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Di Co Rte EA(s) PPNO Project Description Est. Actual Exp. Est. Actual Exp Est. Actual Exp. Est. Actual Exp.

03 YOL 084 368501 0338D Jefferson Boulevard Widening 01/01/02 4,755 1,279 4,129 50 788 900 315 1600 176 300
will spend $1M in 4th Qtr; $935K 
deferred to FY 03

06 FRE 180 342421 0090E Route 168 to Fowler Ave 02/01/02 19,868 6,835 13,615 55 2,086 4,825 1,839 1,900 2,910 0
Proj. cert. 2/15/02; FY 02 est. reduced 
to $7.9M

07 LA 005
168850
2159CK

2008
In La Mirada, LA Cty Ln to Rosecrans 
U/C

05/01/02 10,998 1,026 0 0 0 0 0 0 1,026
waiting for final design; deferred to FY 
03

07 LA 138 104831 0693J
In LA/Palmdale from Longview to 
165th Street

03/01/03 5,584 53 1,479 0 0 26 0 700 53 700 Proj. split; will spend $147K in 4th Qtr

07 LA 405 1178U1 0837A
In LA and Culver City from RTE 90 to 
Rte 10

02/01/03 16,093 1,046 6,046 0 0 1,000 1 1,500 1,045 2,500
design change; will spend $310K in 
4th Qtr

07 LA 001 145501 0012J
In LA from Cross Rd U/C to Alameda 
St.

01/01/00 41,415 592 16,200 581 67 5,000 0 5,000 525 5,619 *   no expenditures in 4th Qtr

07 VEN 101 060731 1213M Oxn/Ven, Rte 232 to Montalvo OH 10/01/01 5,350 783 6,183 0 0 800 765 2,000 18 2,600 design change; no exp. in 4th Qtr

08 SBD 215 007160 0247K 9TH ST. TO 16TH ST., SEGMENT 2 10/01/03 12,367 11 1,511 50 3 100 1 350 7 1,000 fwy agrmt pending; no exp. in 4th Qtr

08 SBD 215 007171 0247L I-10 TO RIALTO AVE, SEGMENT 3 10/01/03 16,130 37 4,037 0 1 200 4 1,800 32 2,000 no exp. In 4th Qtr; deferred to FY 03

08 SBD 015 370201 0172K
Hesperia - at Main Street - 
reconstruct interchange

07/01/02 5,721 4,400 0 0 200 0 1,500 0 2,700
will spend $5K in 4th Qtr; deferred to 
FY 03

08 RIV 215
462721
3348U1

0125G 60/91/215 IC 06/01/02 15,366 6,900 1,000 0 500 0 2,000 0 3,400
combined into 3348U1; will spend $2M 
in 4th Qtr

08 RIV 215
466831
3348U1

0121G
RECONFIGURE DAY ST; TRUCK 
BYPASS

03/01/02 13,254 1 3,501 0 0 500 1 1,000 0 2,000 combined into 3348U1

08 RIV 215
467301
3348U1

0121B
RECONSTRUCT BOX SPRINGS IC, 
WIDEN TO 8 LNS

11/01/02 6,918 4,000 0 0 500 0 1,500 0 2,000 combined into 3348U1

08 RIV 215
334801
3348U1

0121D
EL CERRITO DR. IC TO 60/91/215 
IC

02/01/03 7,911 1,100 0 0 100 0 500 0 500 combined into 3348U1

08 SBD 210 Various Var. Route 30(210) 41,815 9,359 26,859 1,000 778 500 3,662 6,000 4,919 10,000 will spend $4M in 4th Qtr

11 IMP 111 199361 0044L Nr Brawley, 4 ln expressway 06/01/01 8,691 1,142 8,331 0 0 0 0 3,594 1,142 3,595 expect complete spending this FY

11 SD 052 010611 0260 In Santee, 4 lane frwy 12/01/03 16,583 15,276 16,714 719 4,080 719 3,625 0 7,571 0 expect complete spending this FY

11 SD 005 0301U1 0129X  08/06/01 15,429 2,714 5,860 700 386 1,100 2,275 1,100 53 246 FY 02 estimate reduced to $3.8 M

11 SD 905 091801 0375
Otay Mesa Border Crossing - If env. 
clr. rec'd

05/01/02 2,986 1,906 4,906 100 1 400 250 500 1,655 2,000 FY 02 estimate reduced to $2.9M

11 SD 905 093160 0374K
Otay Mesa Border Xing - EARLY R/W 
ACQ.

05/01/03 70,394 5,750 0 0 2,200 0 1,500 0 2,050
resources re-directed to 091801; no 
exp this FY

12 ORA 005 101671 0978T Rte 5 HOV Lanes-rte 91/LA CL 02/02/02 9,126 459 3,290 0 5 250 315 500 139 2,081
no executed Co-op agmt; no exp. in 
4th Qtr

346,754 41,493 145,837 4,255 8,195 19,820 13,053 34,544 20,245 46,317

* $5.2M advanced to ACTA; liquidation of expenditures is pending

Status Of Major STIP Projects With R/W for the 2001-2002 FY

CommentsTotal RW 
Proj. Cost

Total YTD 
Expenditure

Current FY 02 
Estimate*

4Qtr
Original Major Projects with R/W Cert 

Dates

Dollars in Thousands

 

1st Qtr 2Qtr 3Qtr

TOTALS
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Legend - PAED Milestones Chart

Pgm Const Cap .---Programmed Construction Capital - "X" identifies projects that have Construction Capital funds programmed.
NOP .---A Notice of Preparation (NOP) to prepare an EIR is the first formal step in EIR preparation process.  The NOP serves as the official legal notice 

      that a state agency is commencing to prepare an EIR.  
DED .---Draft Environmental Document - Documents published and circulated for review for public comment and at public hearings.

FED / PAED .--- Final Envriornmental Document - Revisions made to draft documents used to document relative environmental impacts.  Project Approval
      and Environmental Document includes the Project Report as a decision document to select a preferred project alternative.

ED .---Environmental Document type.  Documents are prepared to determine the relative environmental impacts associated with a proposed project. 
CE .---Categorical Exemption - category of projects that do not require a formal environmental document.  (Some studies may still be needed).
ND .---Negative Declaration - document containing information which supports conclusions that the project will not have a significant environmental 

      impact and/or can be mitigated to a “Less Than Significant” or “No Impact” level.
ER .---Environmental Impact Report - document containing information that the project will have a significant adverse effect on the environment.

Fy 01/02 Milestones

On Sched    Planned 1-2 fy milestone on schedule as planned.

At Risk    Planned 1-2 fy milestonethat is at-risk - current schedule has minor delays but within fy.

Compl    Planned 1-2 fy milestone that has been completed.

Delayed    Planned 1-2 fy milestone that has been delayed out of the 1-2 fy.

Prior    Milestone completed in a prior year.

Future    Milestone due in a future year.

N / A    NOP's are "not applicable" to ND's or CE's.  DED's are "not applicable" to CE's.

Additl    Projects not identified in the delivery plan or advanced will be identified as addional projects because they are not part of the base.

a    Checkmark signifies milestones that have been submitted to the commission.  There is a time lag between milestone completion and CTC submittal.

Project Data Information FY 1/2 Milestones

D EA PPNO Cty Rte PM Description Pgm 
Const Cap

Comments
Delay Reasons

ED C
T
C

NOP C
T
C

DED C
T
C

FED- 
PAED

01-02 FY Notice of Preparations - STIP Projects
03 29730 A0362A YUB  65 009.2 CONST 2-LN EXPWY & BR ON NEW ALIGN 

ROUTE ADOPTION    
ER a Compl Future Future

04 264100 0367D NAP 12 0 Jameson Canyon - Widen fr 2 ln to 4 ln ER a Compl Future Future
05 0C8200 8200 MON 1 72.9 OP IMP NB CLIMBING LN Rte 1/68 IC Not in delivery plan - additional delivery ER a Additl Future Future
05 44780 0478 SB 101 011.4 Santa Barbara - Cabrillo/Hot Springs Road to 

Milpas Bridge - operational improvements
X Problems designing a project and writing an ED  that 

the city of SB will accept  (DED has been reviewed 
twice by the city). DED was finally submitted to 
FHWA 4/19/02. Approval to circulate anticipated this 
fiscal year.

ER On Sched At Risk Future

07 2159A 2808A LA 005   0.0 Rte 5 Corridor widening & Interchanges X ER a Compl Future Future
10 0A870 9940 STA 219 000.1 4-lane expressway X

DED was approved 11/29/01 but access issues to 
school have yet to be resolved with the community. 
Meetings upcoming to address concerns of the 
locals and select an alternative. This will likely be a 
fiscal year slip for the FED (and PA&ED).

ER a Not 
required - 
ND now

a Compl At Risk

10 3A100 7668 SJ  99 015.0 WIDEN TO  6  LANES On schedule. (DED = 8/1/05; FED = 8/1/06) ER a Compl Future Future
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Project Data Information FY 1/2 Milestones

D EA PPNO Cty Rte PM Description Pgm 
Const Cap

Comments
Delay Reasons

ED C
T
C

NOP C
T
C

DED C
T
C

FED- 
PAED

10 41910 5707 MER 152 16 Los Banos Bypass DED milestone not due until 1/1/03 but project has 
become problematic due to land use planning 
conflicts.

ER a Compl Future Future

11 17520 0042A IMP  98 033.3 Widen State Route 98 NOP date to be moved out target - 2nd qtr next year.  
Timeline established w/o Environ input.  No mapping 
on project yet. 

ER At Risk Future Future

01-02 FY Draft Environmental Documents - STIP Projects
01 26200 0125F MEN 101 43.5 Willits Bypass X ER Prior On Sched Future
01 29030 0050 HUM 101 57 Route 101/36 Interchange ND N/A On Sched Future
02 28790 SIS  97 049.3 CONST 2 LANE EXPRESSWAY Delays in SHPO review delaying PA/ED.  ND N/A Delayed Delayed
02 28853 TRI 299 055.6 CONST. EB & WB PASSING LANES Approach to naturally occuring asbestos issues 

being worked out with ARB. Will delay circulation of 
DED.

ND N/A At Risk Future

02 32801 6650 SHA   5 015.1 Redding Auxiliary Lane & Bridge Widening ND N/A At Risk Future
03 1A431 SUT  99 016.9 WIDEN TO 4 LNS & LEFT TURN POCKETS ND N/A On Sched Future
03 1C320 8366 SUT 99 8.7 Sutter Route 99 Corridor - Envir Only ND N/A On Sched Future
03 2A690 4107 NEV  49 002.2 Combie to Grass Valley Widening Delayed - Environmental document upgraded from 

ND to ES/EA.
ND N/A Delayed Future

03 33380 0145M PLA  65 012.2 Lincoln Bypass ER Prior Compl Future
03 3822U 0016W BUT 149 000.0 Hwy 149 4 Lane Expressway X ED type changed to ER/ES based on public and 

agency comments to IS/ES, re. Wetlands and 
potential growth inducement. 

ND N/A Compl Delayed

03 3A630 2262 BUT  70 011.0 Oroville Freeway Extension Delayed - ED type changed to EIR/FONSI, due to 
growth issues + wetlands, fairy shrimp and HW

ND N/A At Risk Future

03 3A710 3240 ED  50 001.0 HOV-El Dorado to S. Shingle ER Prior Compl At Risk
03 43602 3208A ED 050 075.4 Highway 50 Improvements - Phase 2 ND N/A On Sched Future
04 0T160 8273 SOL  80 012.8 Cordelia Auxiliary Lanes X ND N/A Compl On Sched

04 0T200 8378 SOL  80 030.9 Meridian to Pedrick Widening - (Env) Delayed -Scope issues related to treatment of 
oleanders in median and interchange improvements.

ND N/A Delayed Delayed

04 16370 0619A SF 101 008.3 RECONST AND WIDEN EXIST DOYLE DRIVE PAED milestone is controlled by SFCTA (local agency) ER Prior Delayed 
(local)

Future

04 24540 0789A SON 101 019.5 Son 101 HOV Lanes -Rte 12 to Steele Lane X Complicated cultural resource issues + native 
American Issues

ER Prior On Sched Future

04 24900 ALA 238 014.2 WDN I-238 FR 4-6 LNS, AUX LANES ON I-880 Cultural Resources issues - Native American 
remains and historic properties.

ND N/A Delayed Future

04 26000 0042C ALA 880 027.7 880 Broadway/Jackson Interchange Delayed -New cultural resource issues and 
archaeological studies required.

ND N/A Delayed Delayed

04 26390 SON 101 021.7 Steele Lane Interchange Improvements Complicated cultural resource issues + native 
American consulation delaying ER circulation. RTL 
milestone will be met.

ER Prior At Risk Future

04 28600 ALA 680 000.0 CONST NB HOV LANE, AUXILIARY LANES, 
INSTALL RAMP METERING AND WIDEN

Delay due to additional time needed to provide traffic 
forecasting projections in coordination with ACCMA 
Value Pricing Study in order to study an Express 
Lane alternative

ND N/A Delayed Future
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Project Data Information FY 1/2 Milestones

D EA PPNO Cty Rte PM Description Pgm 
Const Cap

Comments
Delay Reasons

ED C
T
C

NOP C
T
C

DED C
T
C

FED- 
PAED

05 3307U
33080

0226A
227

SLO  46 032.2
50.2

Near Paso Robles - Airport Road to east of 
Shandon Roadside Rest Area - convert 2-lane 
highway to 4-lane expressway

X DED delayed a few months due to lengthy SHPO 
review and completion of tech studies. DED will go 
to FHWA this fiscal year for approval to circulate. Still 
on target for FED 7/03.

ER Prior On Sched Future

05 38840 SLO 101 016.0 EXTEND LOCAL STREET AND CONSTRUCT 
BRIDGES-OPERATIONAL IMPROVEMENT

Project development took longer than expected due 
to negotiations with SLOCOG and the city in the 
visually sensitive area of Pismo Beach. Scope has 
also changed to incorporate a slope paving repair 
project. Target for approved DED = 10/02.

ER a Prior Delayed Future

05 46380 SB 101 083.4 CONSTRUCT INTERCHANGE Alternative introduced late in the environmental 
process required additional archaeology surveys. 
Property owner refused access,  a PTE was finally 
obtained (after 10 months),  and the surveys were 
completed. Target for approved DED = 9/02

ND N/A Delayed Future

06 35341 3380A KER  46 000.0 SLO Co Line-Keck's Road Expressway Delayed -One of three projects, initially planned as 
separate projects, will be combined into one 
document due to full funding. 

ND N/A Delayed Future

06 3568U A4360B KIN 198 21.5 Route 198 Expressway, Rte 43 to Rte 99 ED is an IS/EA -- no NOP required. DED is being 
reviewed by FHWA. On schedule for FED 10/1/02 if 
we can get a BO from USFWS.

ND N/A At Risk Future

06 40840 8010 KER  14 016.2 North Mojave four lanes X DED approved to circulate 3/4/02. ER Prior Compl Future
06 43350 KER  99 030.5 MODIFY INTERCHANGE Oversight only (TCRP). County wants a costly design 

exception. Project future is uncertain.
ND N/A At Risk

(local)
Future

06 44250 3386 KER 046 007.3 Keck's Road to Rte 5, expressway Delayed -One of three projects, initially planned as 
separate projects, will be combined into one 
document due to full funding. Same as 35341 above.

ER Prior Delayed Future

07 11672 0393F LA 138 043.4 Palmdale- Fwy&Conventional Hwy (RW only) Difficulty in obtaining right of entry permits to perform 
studies for biology and hazardous waste.

ND N/A Delayed Future

07 18940 2232 LA  71 001.3 Mission Boulevard/Route 71 Interchange X DED completed, Still hoping for FED delivery by 6/30 
- probably 1st qtr next year.

ND N/A a Compl At Risk

07 19640 2303 VEN 101 039.8 La Conchita & Mussel Shoals Op Imp ND still targeted for 6/30 - probably 1st qtr next year. ER Prior Compl At Risk

08 34770 0215C SBD  58 000.0 Near Kramer Junction - Kern County line to 7.5 
miles east of Route 395 Junction - widen to 4 
lane expressway

Environmental studies for endangered species has 
changed document from a ND to an ES. Additional 
alternatives added at FHWA's request. Need permits 
to enter.  Lots of Bio.impacts.  Will need to revise 
schedule.

ND N/A Delayed Future

08 35556 SBD 015  41.9 ADD N/B MIXED FLOW LANE W/AUX LANE. 
RECON "D" & "E" ST ICS & STODDARD

ND N/A On Sched Future

08 44655 0048W RIV 071 002.4 Eastbound 91 to Northbound 71 Connector ER Prior On Sched Future
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Project Data Information FY 1/2 Milestones

D EA PPNO Cty Rte PM Description Pgm 
Const Cap

Comments
Delay Reasons

ED C
T
C

NOP C
T
C

DED C
T
C

FED- 
PAED

08 45600 0007D RIV  10 042.6 Near Rancho Mirage - Ramon Road - improve 
interchange

X Lead agency for PAED changed from Caltrans to 
Local Agency. Proposed mitigation being finalized 
with Fish and Wildlife Service, FHWA, for this and 
three other interchanges on I-10 in the same vicinity. 
Now a local agency oversight.  Consultant docs poor 
quality, need more coord., wetlands banking 
needed/progress slow.  At risk. 

ND N/A Delayed 
(local)

Future

08 45661 0076B RIV 091 000.9 Green River Road Interchange Design changes for ramp configuration changed 
environmental footprint. Re-evaluation needed, 
Section 7 BO. Optomistic 6/30  

ND N/A At Risk Future

09 21440 INY 395 065.2 WIDEN TO 4 LANE EXPRESSWAY 
MANZANAR 4-LANE

Project delayed due to complex cultural issues. 
Cultural continues to be critical path. 

ND N/A Delayed Future

10 30016 7965B SJ 205 003.4 Tracy Widening Risks due to endangered species.  CT has been 
working with USFWS on the riparian brush rabbit 
issue.

ND N/A Delayed Future

10 3A110 STA 132 017.7 WIDEN HIGHWAY TO 4-LANES WITH 
CONTINUOUS TURN LANE.

FHWA/SHPO review time of HPSR for eligible 
properties required 8 months to complete. Small 
scope change (3 traffic light installations) also 
required revisions to DED. DED will go to FHWA this 
quarter with approval to circulate anticipated 1st 
quarter next year.

ND N/A Delayed Future

10 34540 0941 STA 120 3 Oakdale Bypass X ER Prior a Prior Future
10 40350 STA 132 011.1 CONSTRUCT 4 LANE EXPRESSWAY ON NEW 

ALIGNMENT AND SOUNDWALL
Delayed due to funding issues in order to meet the 
project’s purpose and need for this TCRP Project.    
Environmental has been stalled while design issues 
are being resolved. 

ER Prior Delayed Future

10 41570
41580

MER  99 004.6
000.0

4E TO 6F ON 8F R/W ALIGNMENT Required extensive cultural work and kit fox studies 
that are being wrapped up.

ER Prior Delayed Future

11 06480 0223B SD  15 011.4 I-15 Managed Lanes X Still waiting details on structures- to determine 
wetland impacts, etc.  Will not make this FY

ND N/A Delayed Future

11 167820 0021 IMP 78 11.6 Brawley Bypass X ER Prior a Compl Future
12 05620 4434 ORA  90 012.3 Imperial Highway Grade Separation X Environmental tasks are being completed, 

environmental process on track but taking longer 
than expected.

ND N/A Compl Additl

01-02 FY Final Environmental Documents - STIP Projects
03 37610 0366C YUB  70 000.6 Sutter/Yuba Route 70 Corridor Project X ER Prior Prior Compl
03 38800 0332D YOL 50 0.3 Harbor Blvd IC ND N/A Prior a Compl
04 11237 0626 SM 1 36.6 Constr 2-Ln Tunnel w Approaches ER Prior Prior On Sched

04 13199 0669B SM  92 005.0 Route 35 to Route 280 Slow Vehicles Lane X Delayed Biological Opinion from FWS and 
negotiations with SFPUC over 4f issues delaying 
PA/ED.

ND N/A Prior Delayed

06 29330 5410 MAD  99 020.1 Near Madera - south of Avenue 21-1/2 to south 
of Route 152 separation - widen expressway to 4-
lane freeway, construct interchange (Avenue 22)

Delayed because the FHWA is not in agreement with 
our Finding of Effects Package regarding a historic 
resource on the project.  We are going to have to 
resubmit our FOE package.  PA&ED delayed due to 
involvement of National Registar.

ER Prior Prior Delayed

Page A6



Project Data Information FY 1/2 Milestones

D EA PPNO Cty Rte PM Description Pgm 
Const Cap

Comments
Delay Reasons

ED C
T
C

NOP C
T
C

DED C
T
C

FED- 
PAED

06 30700 6220 TUL  63 005.8 4C TO 6C AND IMPROVE CHANNELIZATION FED approved 3/26/02 ND N/A Prior Compl
07 0607U 1213M VEN 101  22.0 WIDEN RDWY AND RECONST SANTA CLARA 

RIVER BRIDGE *INCL=0607A+18640+19630
X ND N/A Prior a Prior

07 11679 1238J VEN 118 027.3 WIDEN FOR HOV LANES TAPO CANYON RD 
AND LA/VEN CTY LINE

X ND N/A Prior a Prior

07 16800 0168M LA   5 044.4 CONSTRUCT RTE 5/14 DIRECT HOV 
CONNECTORS 

ND N/A Prior a Prior

07 17190 2019 LA 710 021.9 MODIFY ATLANTIC / BANDANI 
INTERCHANGE & RAMPS 

X ND N/A Prior a Prior

07 18720 2209 LA 126 004.5 IC IMPROVEMENT X Local Delivery ND N/A Prior a Prior
07 19590 2333 LA 405 029.2 Rte405-Waterford Ave to Rte 10-Aux Lane ND N/A Prior a Compl
08 33480 RIV 215 040.3 ADD TWO HOV LANES TO 6-LANE FWY ER Prior Prior a Compl
08 34012 0239J SBD 138 004.6 Route 138 4-lane widening at Rte 2 X  PA&ED completed 8/31/01.(as a CE) ND N/A Prior Compl
08 35557 0174H SBD 15 42 Mojave Dr/Rte 58-add NB mix flow ln,Ph I X ND N/A Prior Compl
08 42814 RIV  86 003.2 CONSTRUCT FRONTAGE ROADS ER Prior Prior Compl
10 04993 2130C AMA  49 007.0 Amador 49 (Sutter Creek) Bypass X FED delivered 4/5/02 ER Prior Prior a Compl
10 1A840 4147 MPA  49 017.1 Old Highway Intersection and Bridge Project was moved out of this year due to delays at 

USFWS.  BO and FED still possible for this fiscal 
year.  Delivery possible if SHPO concurrence by 
6/1/02, otherwise first quarter next FY.

ND N/A Prior At Risk

10 2A770 9401 STA 99 11.9 Route 99/Whitmore Ave IC ND N/A Prior a Compl
10 31696 0546D MER  99 026.8 Livingston Stage II Freeway X Reevaluation signed by FHWA 11/2/01 ND N/A Prior Compl
10 36250 0304B CAL   4 021.1 Angels Camp Bypass MOA sent to FHWA and finally sent to SHPO 2/4/02. 

Once concurrence is obtained, FED will be finalized 
and sent to FHWA.  Delivery possible if SHPO 
concurrence by 6/1/02, otherwise first quarter next 
FY.

ER Prior Prior Delayed

10 36310 0528D MER  99 010.6 4E TO 4F ON 8F R/W ALIGNMENT X ND N/A Prior a Prior
10 40640 2497 AMA  88 042.0 Cook's and Ham's Stations passing lane New alternative added 4/02 at request of Forest 

Service. Still shooting for scheduled 4th quarter 
delivery.  Delivery possible if SHPO concurrence by 
6/1/02, otherwise first quarter next FY.

ND N/A Prior On Sched

10 41480 5479 MER  99 023.8 Atwater Freeway X FED delivered 2/26/02 ND N/A Prior Compl

01-02 FY Categorical Exemptions - STIP Projects
02 29970 0053 MOD 299 39.3 Alturas Highway 299 Widening CE N/A N/A Compl
02 32760 5800 PLU  89 002.7 County Road A-15 Realign Curves X CE N/A N/A Compl
02 32802 6651 SHA 273 016.7 Route 299& 273 Improvments CE N/A N/A At Risk
02 34400 3040 LAS  36 026.4 Jensen Slough to Route 395 Widening Doc. type upgraded to ND: CWS, archaelogical CE N/A N/A Delayed
02 37920 2229 PLU 89 016.4 Left-turn at Route 89/Stampfl Lane X CE N/A N/A Compl
03 2A64U 3907 GLE 162 065.6 Willow Wood Street X CE N/A N/A Compl
03 29101 0140Y NEV 267 000.0 LANDSCAPE MITIGATION Truckee Bypass X CE N/A N/A Compl
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Project Data Information FY 1/2 Milestones

D EA PPNO Cty Rte PM Description Pgm 
Const Cap

Comments
Delay Reasons

ED C
T
C

NOP C
T
C

DED C
T
C

FED- 
PAED

03 44640 COL  20 034.5 WIDEN & ADD PASSING LANES 3 projects w/in 8 mile segment combined into single 
PA/ED.  Document type upgraded to ND.  Approach is 
expected to save resources in PS&E development and 
reduce traffic impacts during construction.

CE N/A N/A Delayed

04 12772 0090C ALA  92 005.8 Hesperian/Santa Clara Retrofit Soundwall X Delayed - to be combined with delivery of SM 92 / 
880 Regional Measure 1 improvements.

CE N/A N/A Delayed

04 28390 0117 ALA 580 010.3 Livermore WB I-580 Noise Barrier CE N/A N/A Compl
05 45260 0452 SLO  41 049.7 Route 41 Truck Passing Lane CE N/A N/A On Sched

06 24341 0258A KER 395 1.4 Environmental Mitigation Fencing project X CE N/A N/A Compl
06 24342 0258D KER 058 109.1 Rehabilitation/Relinquishment of Rte 58 X CE N/A N/A On Sched

08 35480 RIV  60 000.5 ADD TWO HOV LANES WIDEN 5 UC & 1 OH Expect 4th Quarterly delivery-will be tight CE N/A N/A On Sched

10 45580 3294 CAL   4 053.8 Near Arnold - west of Black Springs - construct 
passing lane (eastbound)

X Environmental complete -- CE signed 2/5/02. CE N/A N/A Compl

11 06510 SD   5 034.8 CONST AUXILIARY LANE N/B (PSR) Downscoped from ND to CE for 2nd qtr delivery next 
year.

CE N/A N/A Future

11 06520 0125C SD   5 024.1 Construct Auxiliary Lane X CE N/A N/A Compl
11 23260 0233A SD 15 12.8 Mira Mar Way to Mira Mesa Blvd Aux Ln X CE N/A N/A Compl

01-02 FY Notice of Preparations - SHOPP Projects
None Planned at this time.

01-02 FY Draft Environmental Documents - SHOPP Projects
01 29301 MEN 101 010.2 RAIL UPGRADE AND WIDEN (SCOUR) X ND N/A On Sched On Sched

01 31010 MEN   1 033.0 REPLACE BRIDGE        (SCOUR) X ND N/A On Sched On Sched

01 31440 HUM 101 056.5 BRIDGE REPLACEMENT;LEFT (SCOUR) X Right of entry litigation substantially delayed access to 
property for environmental studies

ND N/A Delayed Delayed

01 36500 MEN 128 028.3 BRIDGE REPLACEMENT (SCOUR) X ND N/A Compl Compl
01 39950 DN 199 023.6 REALIGN ROADWAY AND CONSTRUCT 

VIADUCT
X ND N/A At Risk Future

02 25147 TEH  99 008.4 BRIDGE REPLACEMENT (SCOUR) X Delays due to impasse with FWS over VELB mitigation ND N/A Delayed Delayed
02 31040 SHA  89 029.4 ROADWAY REHAB X ND N/A On Sched Future
03 4A010 GLE 162 076.7 MITIGATE CHANNEL MIGRATION X ND N/A On Sched On Sched

04 13157 SON 116 028.0 ROADWAY REHABILITATION 
RESURFACING/WIDENING/UPGRADE BDGE

X Delay caused by the need for a 2 wet season study for the 
tiger salamander.

ND N/A Delayed Future

04 20990 SON 128 017.1 BRIDGE REPLACEMENT X X ND N/A At Risk Future
04 24810 ALA 880 011.8 BRIDGE DECK REHABILITATION X ND N/A On Sched Future
04 25870 SOL 680 001.8 RESTORATION & WIDENING OF SHOULDER X District Biology will not complete their assessment report 

until 10/02 because of resource problems.
ND N/A Delayed Future

05 0A130 SLO   1 018.2 CONSTRUCT CONCRETE MEDIAN BARRIER X Median barrier  on scenic highway (SLO-1 between 
Morro Bay and SLO) controversial due to: barrier 
type and aesthetics (will likely be concrete), access 
issues to housing near proposed Cal Poly 
development. Project will require a lot of public 
involvement; DED 1st or 2nd quarter 02/03.  
Schedule for this project is being revised.

ND N/A Delayed Future
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05 0A490 SB 166 055.1 AC OVERLAY AND WIDEN BRIDGE X Delayed - minimize impacts to 4(f) property.  
Increase in impacts caused need for additional 
studies.  Mapping to env was delayed 1 year.  
Schedule being revised.

ND N/A Delayed Future

05 36530 SLO 000.0 CONSTRUCT MAINTENANCE STATION X Earlier problems finding a site and then annexation 
issues with the City of SLO. Unpar letter sent from 
HQ in January.

ND N/A Compl Future

06 36140 TUL 245 016.0 REPLACE BRIDGE (SCOUR) X The Initial Study for CEQA is circulating and the 
comment period will end 5/23/2002 (federal CE 
signed 4/22/02). FED will be completed this quarter.

ER Prior Compl At Risk

06 38550 FRE  33 069.5 AC OVERLAY & WIDENING X CE completed 10/3/01 ND N/A Compl Future
06 39680 3095 KER 000.0 CONSTRUCT NEW MAINTENANCE STATION Cache Creek - long lead project (additional delivery) 

State-only project -- ND signed 11/15/01
ND N/A Compl Future

08 22700 0186 SBD  18 044.2 REPLACE BRIDGE & REALIGN ROADWAY X ER Prior On Sched Future
10 28320 SJ   4 008.1 PAVEMENT REHABILITATION X Federal CE completed 2/27/02. State IS in 

circulation, assuming no comments ND will be 
signed this quarter.

ND N/A On Sched Future

10 37930 CAL  12 003.0 STRUCTURAL SECTION REPAIR X Need for shoulder widening and concurrence letter  
from USFWS causing delays. Still targeting 
scheduled delivery of 10/1/02

ND N/A At Risk Future

10 42830 MPA 140 015.5 STRUCTURAL SECTION REPAIR. X CE was signed 4/17/02 ND N/A Compl Future
11 093160 0374K SD 905 5.7 6 ln dvided hwy - Otay Mesa X ER Prior a Compl Future

01-02 FY Final Environmental Documents - SHOPP Projects
01 34520 LAK  29 038.3 MODIFY INTERSECTION X ND N/A At Risk At Risk
02 29593 8630B TEH  99 017.4 BRIDGE REPLACEMENT (SCOUR) X Antelope Creek Bridge ND N/A Prior a Prior
02 31020 SHA 299 095.1 ROADWAY REHABILITATION X ND N/A Prior Compl
02 32590 5015 PLU  70 041.5 ROADWAY REHAB & BRIDGE WIDENING X ND N/A Prior a Prior
04 20940 0370B NAP 121 006.4 REPLACE BRIDGE X ND N/A Prior On Sched

05 0A230 SLO 166 012.9 UPGRADE & CONSTRUCT MBGR (CURE) X CE signed 1/16/02 ND N/A Prior Compl
05 47560 4756 MON   1 074.9 CONSTRUCT THRIE BEAM MEDIAN BARRIER X ND N/A Prior a Prior

05 47570 4757 MON   1 078.2 CONSTRUCT THRIE BEAM MEDIAN BARRIER X ND N/A Prior a Prior

06 32150
32151
38290

KIN
KER

 41 000.0 RAISE GRADE ON NEW ALIGNMENT
AC OVERLAY AND WIDEN

X The PA&ED milestone is at risk.  The State Historical 
Preservation Office responded with major comments 
to our Data Recovery Plan.  (Sunflower projects)  
Consultant is providing additional info requested by 
SHPO in the MOA/DRP.

ND N/A Prior At Risk

06 39380 4206 KIN  41 004.2 AC OVERLAY AND WIDEN X ND N/A Prior a Prior
08 35970 SBD 138 000.0 ASPHALT OVERLAY & WIDEN SHOULDERS X ND N/A Prior Compl
08 46970 SBD 138 000.0 CONSTRUCT TRUCK CLIMBING LNS/SHLDRS 

REHABILITATE PAVEMENT
X ND N/A Prior Compl

10 0A520 MER  99 024.6 CLOSE MEDIAN CROSS OVER AND 
CONSTRUCT OVERCROSSING

X FED completed 3/8/02 ND N/A Prior Compl

10 0A660 AMA  49 008.3 REPLACE BRIDGE X CE signed 4/22/02 ND N/A Prior Compl
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10 1A070 MER  59 027.2 REPLACE BRIDGE (SCOUR) X ND/CE completed 3/12/02 ND N/A Prior Compl
10 3A650 STA 132 015.0 AC OVERLAY X Delayed due to design changes (10 intersections 

were added) and need for NEPA document 
(originally looking at state funds only).

ND N/A Prior Delayed

10 47080 SJ 205 000.0 CONSTRUCT 580/205 TRUCK BYPASS. 
"580/205 TRUCK BYPASS"

X BA was originally sent to FWS 7/01.CT/FHWA finally 
got to 135 day Section 7 consultation 3/12/02 after 
many months of wrangling with USFWS. The BO is 
scheduled for 8/02. Will likely be a fiscal year slip - 
completion 1st qtr next year.

ND N/A Prior Delayed

10 49840 CAL  26 007.2 CURVE CORRECTION AND WIDEN X ND/CE completed 9/10/01 ND N/A Prior Compl

01-02 FY Categorical Exemptions - SHOPP Projects
01 27681 LAK  20 038.6 ROADWAY REHABILITATION 2 LOC'S 42.0-

43.5 & 44.5 - 45.2
X Document change, CE - ND CE N/A N/A At Risk

01 29313 DN 101  35.8 RAIL UPGRADE AND WIDEN X CE N/A N/A Compl
01 3116U MEN 253 000.5 UPGRADE RAIL, WIDEN & SCOUR 

MITIGATION
X Environmental permits needed for geotech work 

before environ approval; NMFS requiring single 
consultation for geotech drilling and bridge widening; 
document upgraded to ND due to DFG 1601 permit 

CE N/A N/A Delayed

01 31171 DN 169 002.5 REPLACE BRIDGE X CE N/A N/A At Risk
01 33045 HUM 101 078.9 REALIGN, CHANNELIZE AND SIGNALS X CE N/A N/A On Sched

01 36240 MEN 128 043.4 REHABILITATE BR FOUNDATION (SCOUR) X CE N/A N/A Compl
01 36310 HUM 101 035.8 ROADWAY REHABILITATION X CE N/A N/A Compl
01 37560 VAR 000.0 REHABILITATE ROADSIDE REST AREAS X CE N/A N/A At Risk
02 26336 PLU  70 078.4 ROADWAY REHABILITATION X CE N/A N/A At Risk
02 31090 SHA  36 007.3 BRIDGE REPLACEMENT (SCOUR) X CE N/A N/A At Risk
02 32580 LAS  44 000.0 ROADWAY REHABILITATION X Delayed-Document type upgraded to ND due to 

wetlands, cultural resources & potential 4(f)
CE N/A N/A Delayed

02 34420 PLU  89 003.2 REPLACE BRIDGE (SCOUR) X CE N/A N/A Compl
02 35090 TRI 000.0 CONST OFFICE-EQUIP BAYS-COVER STRGE X CE N/A N/A On Sched

02 35150 SHA 000.0 UPGRADE FACILITIES X CE N/A N/A Compl
02 35200 SIS  96 023.1 REPLACE BRIDGE (SCOUR) X CE N/A N/A Compl
02 35480 TRI 299 051.9 WIDEN SHOULDERS X CE N/A N/A On Sched

02 35790 LAS 395 049.5 HONEY LAKE SRRA REHAB X CE N/A N/A Compl
02 36120 TRI 299 000.0 UPGRADE GUARDRAIL X CE N/A N/A Compl
02 36170 TEH 005 010.5 REBUILD NEW NB & SB CORNING SRRA X CE N/A N/A Compl
02 37450 SHA 005 040.2 BRIDGE DECK REHAB X CE N/A N/A Compl
03 0A290 YUB 000.0 MARYSVILLE AREA MAINTENANCE STATION 

CONSOL
X CE N/A N/A Compl

03 0C000 SAC 099 019.4 REPLACEMENT PLANTING & IRRIGATION X CE N/A N/A Compl
03 31800 NEV 000.0 SUB SHOP (BCE-OSD) X Delay due to project scope change; City sewer 

connection now needed
CE N/A N/A Delayed

03 3A810 BUT  99 030.6 CONSTRUCT MEDIAN BARRIER X CE N/A N/A Compl
03 4A890 YUB 000 000.0 REPLACE MATERIALS LAB X CE N/A N/A Compl
04 12847 NAP  29 029.3 ROADWAY REHABILITATION X X Delay due to archaeologcial and 4(f) issues CE N/A N/A At Risk
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04 16250 SF   1 000.6 MODIFY TRAFFIC SIGNALS X CE N/A N/A Compl
04 17120 SF 101 006.7 MODIFY TRAFFIC SIGNALS X CE N/A N/A Compl
04 27420 SM 101 013.4 IMPROVE DRAINAGE CAPACITY X DFG 1601 Permit required/ND required CE N/A N/A At Risk
04 27560 SCL 101 000.4 INSTALL MEDIAN BARRIER X CE N/A N/A At Risk
05 0C100 SLO 101 012.5 PLANTING AND IRRIGATION RESTORATION X CE N/A N/A Compl
05 0161B MON 101 091.2 OPERATIONAL IMPROVEMENTS X Environmental complete -- CE signed 5/2/02. CE N/A N/A Compl
05 42073 SLO 001  63.0 UPGRADE GAURADRAIL AND DRAINAGE 

STRUCTURE - PHASE 2
X CE N/A N/A Compl

05 43060 SCR   1 004.9 REPLACE GROUND MOUNTED SIGNS WITH 
MORE VISIBLE OVERHEAD SIGNS

X CE N/A N/A On Sched

05 45640 SCR 129 007.2 LEFT/RIGHT TURN CHANNELIZATION AND 
ACCELERATION LANES

X CE N/A N/A Compl

05 49150 MON 068 016.8 PAVEMENT REHABILITATION X CE N/A N/A Compl
06 39760 KER  33 006.4 AC OVERLAY AND WIDEN X CE N/A N/A On Sched

06 43160 TUL  99 028.3 HIGHWAY PLANTING RESTORATION X CE N/A N/A Compl
06 43200 TUL  99 051.9 REHABILITATE SRRA X Original CE signed 9/14/99 -- new scope (rebuild 

rather than upgrade structures) will require re-
evaluation.

CE N/A N/A At Risk

07 17970 LA 710 026.5 REPLACE PLNTG/UPGRADE IRRIG X CE N/A N/A Compl
07 17990 LA  47 000.0 UPGRADE PLNTG/IRRIG X CE N/A N/A Compl
07 18270 LA 134 005.9 RESTORE PLANTING/UPGRADE IRRIG X Delivered 4/22/02 CE N/A N/A Compl
07 20170 LA  60 029.4 MAINTENANCE STATION X CE N/A N/A Compl
08 1A610 RIV 010 134.0 PAVEMENT REHAB X CE N/A N/A Compl
08 35902 SBD 062 000.8 SHOULDER WIDENING & REALIGNMENT X CE N/A N/A At Risk
08 43310 SBD 210 031.3 CONSTRUCT CONCRETE CHANNEL X CE N/A N/A Compl
08 43681 RIV 095 006.2 WIDEN SHOULDERS & REHAB ROADWAY X CE N/A N/A Delayed

09 28790 INY 395 099.0 SIDEWALKS, DRAINAGE, AC OVERLAY X CE N/A N/A Compl
10 0A750 SJ 120 006.7 INSTALL TRAFFIC SIGNALS AND IMPROVE 

INTERSECTION GEOMETRICS
X CE N/A N/A On Sched

10 1A670 AMA  88 007.1 CONSTRUCT LEFT TURN LANE AND WIDEN X CE N/A N/A Compl

10 2A910 SJ 088 011.9 INSTALL TRAFFIC SIGNALS & IMPROVE 
INTERSECTION GEOMETRICS.

X CE N/A N/A Compl

10 3A440 STA   5 025.5 CONSTRUCT MEDIAN BARRIER CE N/A N/A Compl
10 3A450 STA  99 006.8 CONSTRUCT MEDIAN BARRIER, INSTALL 

CMS, CCTV, WEATHER STATION & TMS.
X CE N/A N/A Compl

10 3A480 MER  99 036.7 CONSTRUCT MEDIAN BARRIER,INSTALL 
CMS, CCTV, WATHER STATION,& TMS,

X CE N/A N/A Compl

11 07860 SD 005 008.6 REPLACE PLANTING X Failure.  CE issue.  Additional efforts for Coastal 
Commission needed.  Inadequate plans received, 
wating for details, haz waste issues-TO just issued. 

CE N/A N/A Delayed

11 23950 SD 005 052.8 REPLACE PLANTING X CE N/A N/A Compl
12 0A730 ORA 005 022.2 PLANTING REHABILITATION X Workload priorities are causing some slippage CE N/A N/A On Sched
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